COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2016

ESTI MATE SUMVARY 10: 54: 21
CONTI D C19085 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19085- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TI VE ALLOW 190 WORK DAYS
1-76 AT US-85: EB AND WB PERCENT TI ME: 20.53 ORI G TI VE ALLOW 190 WORK DAYS
PROJECT NO FSA 0761-216
1-76 at US85: EB and WB
NAVE OF RQAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 11/ 30/ 2016 DATE TI ME STARTED 10/ 09/ 2016
6800 N. Broadway Blvd., Ste 109 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 09/ 2016
DATE AWARDED 08/ 24/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 19/ 2016 DATE ACCEPTED
DENVER CO 80221 (720) 872-2753 DATE NOTI CE TO PROCEED 10/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 10, 479, 083. 46 PARTI Cl PATI NG $ 1,207, 648. 85 $ 883, 184. 46
AWARD PRQIECT AMT: $ 9,681, 395. 37 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 11. 529% TOTAL EARNI NGS 1, 207, 648. 85 883, 184. 46
FUNDS AVAI LABLE: $ 9,271,434.61 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 207, 648. 85 883, 184. 46
TOTAL CLAI VB $ 0.00 RETAI NAGE - 30, 229. 47 - 20, 495. 54
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,177, 419. 38 862, 688. 92
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,177, 419. 38 862, 688. 92
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 862, 688. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19085

PCN: 19085-BI D

PRQJECT: FSA 0761-216

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00021

Renoval of Manhol e

0025 202-00033

Renoval of Pipe

0030 202-00035

Renoval of Pipe

0035 202-00037

Renoval of End Section

0040 202-00040

*Renoval of Electrical Conduit

0045 202-00090

Renoval of Delineator

0050 202-00212

0055 202-00220 *Renoval of Asphalt Mat

Renoval of Concrete Pavenent (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

6. 900
ACRE
1, 450. 00000
23.000
EACH
287. 63000
3. 000
EACH
1, 100. 00000
1. 000
EACH
1, 083. 00000
3. 000
EACH
4, 800. 00000
374. 000
LF
80. 00000
3. 000
EACH
380. 00000
769. 000
LF
9. 00000
25. 000
EACH
98. 00000
40, 872. 000
SY
10. 00000
26, 280. 000
SY

7.21000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

3. 000
0. 000
3. 000

18. 000
2.000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000

0. 000
2,218. 000
2,218.000

855. 560
2,652. 000
3, 507. 560

Page 2
ESTI MATE RUN 12/ 21/ 2016

10: 54: 21
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
4, 350. 00
575. 26
5, 752. 60
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
760. 00
760. 00
0. 00
0. 00
0. 00
1, 666. 00
22, 180. 00
22, 180. 00
19, 120. 92
25, 289. 51



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19085- BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00240 *Renoval of Asphalt Mat (Pl aning) 904. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0065 202- 00250 *Renoval of Pavenent Marking 10, 000. 000 1, 348. 000
SF 1, 349. 000 2,306.79
1. 71000 2,697. 000 4,611. 87
0070 202-00705 *Removal of Light Standard Foundation 2. 000 0. 000
EACH 0. 000 0. 00
437. 00000 0. 000 0. 00
0075 202-00750 *Renoval of Luminaire 3. 000 0. 000
EACH 0. 000 0. 00
69. 03000 0. 000 0. 00
0080 202- 00805 *Removal of Overhead Sign Structure 2. 000 0. 000
EACH 1. 000 5, 030. 00
5, 030. 00000 1. 000 5, 030. 00
0085 202-00810 *Renoval of G ound Sign 9. 000 1. 000
EACH 2.000 195. 60
97. 80000 3. 000 293. 40
0090 202-00821 *Renoval of Sign Panel 14. 000 0. 000
EACH 4.000 400. 40
100. 10000 4. 000 400. 40
0095 202- 00825 *Removal of Flashing Beacon 2. 000 0. 000
EACH 0. 000 0. 00
63. 28000 0. 000 0. 00
0100 202-00827 *Renoval of Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
265. 77000 0. 000 0. 00
0105 202-00895 Renoval of Inpact Attenuator 1. 000 0. 000
EACH 1. 000 1, 350. 00
1, 350. 00000 1. 000 1, 350. 00
0110 202-01000 Renoval of Fence 1, 251. 000 387.000
LF 0. 000 0. 00

1. 25000 387. 000 483. 75



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19085- BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01130 *Renoval of Quardrail Type 3 2,930. 000 1, 635. 000
LF 39. 000 156. 00
4. 00000 1, 674. 000 6, 696. 00
0120 202-01140 Renoval of Guardrail Type 4 2, 381. 000 1, 488. 000
LF 0. 000 0. 00
7.00000 1, 488. 000 10, 416. 00
0125 202-01200 *Renmoval of Tensioned Cable Barrier 1, 448. 000 1, 448. 000
LF 0. 000 0. 00
3. 85000 1, 448. 000 5,574. 80
0130 202-01300 *Renoval of End Anchorage 12. 000 6. 000
EACH 1. 000 286. 00
286. 00000 7.000 2,002. 00
0135 202- 04002 *Cl ean Cul vert 12. 000 0. 000
EACH 6. 000 15, 000. 00
2,500. 00000 6. 000 15, 000. 00
0140 202-04010 Cean Inlet 4. 000 0. 000
EACH 0. 000 0. 00
1, 222. 00000 0. 000 0. 00
0145 203-00010 Uncl assi fied Excavation (Conplete In Place) 59, 631. 000 0. 000
cY 2,042.000 20, 420. 00
10. 00000 2,042. 000 20, 420. 00
0150 203-00065 Enbanknent Material (Conplete In Place) (R20) 43, 480. 000 0. 000
CY 0. 000 0. 00
14. 50000 0. 000 0. 00
0155 203-00100 Mick Excavation 300. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0160 203-01100 Proof Rolling 20. 000 0. 000
HOUR 2.000 230. 00
115. 00000 2.000 230. 00
0165 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00

126. 56000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19085- BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01597 *Pot hol i ng 80. 000 3. 000
HOUR 43. 500 8, 258. 04
189. 84000 46. 500 8, 827.56
0175 206- 00065 Structure Backfill (FlowFill) 83. 000 0. 000
(& 0. 000 0. 00
168. 00000 0. 000 0. 00
0180 207-00205 Topsoi | 5, 235. 000 0. 000
(e 0. 000 0. 00
12. 00000 0. 000 0. 00
0185 207-00210 St ockpi | e Topsoi l 5, 235. 000 3, 797. 500
(% 0. 000 0. 00
9. 20000 3, 797. 500 34, 937.00
0190 208-00002 *Erosion Log Type 1 (12 Inch) 250. 000 51. 000
LF 0. 000 0. 00
3. 61000 51. 000 184. 11
0195 208-00009 *Erosion Log Type 2 (18 Inch) 3,672. 000 0. 000
LF 0. 000 0. 00
7. 05000 0. 000 0. 00
0200 208- 00020 *Silt Fence 8, 700. 000 5, 403. 000
LF 1, 320. 000 1,438.80
1. 09000 6, 723. 000 7,328.07
0205 208- 00035 *Aggr egat e Bag 176. 000 85. 000
LF 0. 000 0. 00
5. 90000 85. 000 501. 50
0210 208-00041 *Rock Check Dam 12. 000 0. 000
EACH 0. 000 0. 00
490. 47000 0. 000 0. 00
0215 208- 00045 Concrete Washout Structure 3.000 0. 000
EACH 2. 000 5, 000. 00
2, 500. 00000 2. 000 5, 000. 00
0220 208- 00070 *Vehi cl e Tracking Pad 4.000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19085- BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 6. 500 292.50
45. 00000 6. 500 292.50
0230 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 6. 500 585. 00
90. 00000 6. 500 585. 00
0235 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 25.500 5,100. 00
200. 00000 25.500 5,100. 00
0240 208- 00207 Erosi on Control Managenent 190. 000 10. 000
DAY 23. 000 2,852.69
124. 03000 33. 000 4,092. 99
0245 210- 00750 *Reset Light Standard 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0250 210- 00805 *Reset Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
11, 722. 92000 0. 000 0. 00
0255 210-00810 *Reset Ground Sign 9. 000 0. 000
EACH 2.500 287. 63
115. 05000 2.500 287. 63
0260 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 2.500 615. 55
246. 22000 2.500 615. 55
0265 210-01130 *Reset CGuardrail Type 3 400. 000 0. 000
LF 0. 000 0. 00
17. 76000 0. 000 0. 00
0270 210-01200 *Reset End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
907. 00000 0. 000 0. 00
0275 210- 04020 *Modi fy Inlet 2.000 0. 000
EACH 0. 000 0. 00
3,451. 61000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19085- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 212-00006 *Seedi ng (Native) 8. 300 0. 000
ACRE 0. 000 0. 00
844. 00000 0. 000 0. 00
0285 212- 00009 *Seedi ng (Tenpor ary) 8. 300 0. 000
ACRE 0. 000 0. 00
632. 50000 0. 000 0. 00
0290 213-00003 *Mil ching (Weed Free) 8. 300 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0295 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0300 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 14. 000 0. 000
EACH 0. 000 0. 00
366. 45000 0. 000 0. 00
0305 214-00509 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 5. 000 0. 000
ol
2 EACH 0. 000 0. 00
620. 14000 0. 000 0. 00
0310 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 12, 100. 000 0. 000
d ass
SY 0. 000 0. 00
1. 87000 0. 000 0. 00
0315 217-00000 *Her bi ci de Treat nent 9, 664. 000 0. 000
SY 0. 000 0. 00
0. 23000 0. 000 0. 00
0320 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0325 240-00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0330 240- 00100 *Prairie Dog Managenent 1. 000 0. 500
LS 0. 000 0. 00
18, 000. 00000 0. 500 9, 000. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19085- BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 500
LS 0. 000 0. 00
2, 300. 00000 0. 500 1, 150. 00
0340 250- 00050 *Moni toring Techni ci an 80. 000 0. 000
HOUR 0. 000 0. 00
112. 75000 0. 000 0. 00
0345 250-00110 *Heal th and Safety O ficer 40. 000 5.500
HOUR 0. 000 0. 00
100. 00000 5.500 550. 00
0350 304- 06000 Aggregate Base Course (Cl ass 6) 19, 745. 000 0. 000
TON 0. 000 0. 00
16. 00000 0. 000 0. 00
0355 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 12. 500 3, 750. 00
300. 00000 12. 500 3, 750. 00
0360 403- 00800 Emer gency Pot hol e Repair 150. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0. 00
0365 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 871. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0370 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 3, 774. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0375 403-40000 *HVA Saf ety Edge 4,077. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0380 411-10255  *Enulsified Asphalt (S| ow Setting) 2, 062. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00
0385 412-01250 Concrete Pavenent (12-1/2 Inch) 56, 042. 000 0. 000
SY 0. 000 0. 00
59. 00000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19085- BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 412-02000 Concrete Safety Edge 10, 167. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0395 420- 00102 *Geotextile (Erosion Control) (Cass 1) 48. 000 0. 000
SY 0. 000 0. 00
23. 01000 0. 000 0. 00
0400 503-00042 *Drilled Caisson (42 |Inch) 39. 000 0. 000
LF 0. 000 0. 00
432. 30000 0. 000 0. 00
0405 503-00048 *Drilled Caisson (48 Inch) 23. 000 0. 000
LF 0. 000 0. 00
479. 36000 0. 000 0. 00
0410 503-00054 *Drilled Caisson (54 Inch) 93. 000 0. 000
LF 0. 000 0. 00
538. 00000 0. 000 0. 00
0415 506-00212  *Riprap (12 Inch) 12. 000 0. 000
CY 0. 000 0. 00
287. 63000 0. 000 0. 00
0420 603-01180 *18 Inch Reinforced Concrete Pipe 506. 000 0. 000
LF 210. 000 14, 700. 00
70. 00000 210. 000 14, 700. 00
0425 603- 05019 *18 Inch Reinforced Concrete End Section (Special) 3.000 0. 000
EACH 2.000 4,832. 24
2,416. 12000 2.000 4,832. 24
0430 603-10180 *18 Inch Corrugated Steel Pipe 82. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0435 603-30018 *18 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 610. 75000 0. 000 0. 00
0440 604- 00305 *Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00

3, 900. 00000 0. 000 0. 00



CONTI D: C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19085- BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761-216 ESTI MATE NO. 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7, 680. 00000 0. 000 0. 00
0450 604-26010 *Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
14, 850. 00000 0. 000 0. 00
0455 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0460 604-30015 *Manhol e Sl ab Base (15 Foot) 2. 000 0. 000
EACH 2.000 13, 700. 00
6, 850. 00000 2. 000 13, 700. 00
0465 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 348. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0470 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 777.000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0475 606- 00710 Quardrail Type 7 (Style CA) 4, 751. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0480 606- 00740 Quardrail Type 7 (Style CBH 1, 367. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0485 606- 01340 *End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0. 00
2, 020. 00000 0. 000 0. 00
0490 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2, 235. 00000 0. 000 0. 00
0495 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00



CONTI D: C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19085- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761-216 ESTI MATE NO. 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 606-02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2,410. 00000 0. 000 0. 00
0505 607-11525 Fence (Plastic) 3, 868. 000 3,178. 000
LF 690. 000 1, 207.50
1. 75000 3, 868. 000 6, 769. 00
0510 607-52900 *Li ne Post (Chain Link) 41. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0515 607-52905 *End Post (Chain Link) 4. 000 0. 000
EACH 0. 000 0. 00
207. 00000 0. 000 0. 00
0520 607-52910 *Corner and Line Brace Post (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
338. 00000 0. 000 0. 00
0525 607-53172 *Fence Chain Link (72 Inch) 429. 000 0. 000
LF 0. 000 0. 00
8. 56000 0. 000 0. 00
0530 607-60112 *12 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 052. 00000 0. 000 0. 00
0535 612-00001 *Del i neator (Type I) 79. 000 0. 000
EACH 0. 000 0. 00
63. 28000 0. 000 0. 00
0540 612- 00002 *Del ineator (Type I1) 2. 000 0. 000
EACH 0. 000 0. 00
64. 44000 0. 000 0. 00
0545 612- 00003 *Del ineator (Type I11) 14. 000 0. 000
EACH 0. 000 0. 00
66. 73000 0. 000 0. 00
0550 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0. 00
120. 80000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19085- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 612- 15000 *Instal |l Marker 6. 000 0. 000
EACH 0. 000 0. 00
103. 55000 0. 000 0. 00
0560 613-00200 *2 Inch Electrical Conduit 3, 664. 000 0. 000
LF 0. 000 0. 00
9. 20000 0. 000 0. 00
0565 613-00206 *2 Inch Electrical Conduit (Bored) 3, 158. 000 0. 000
LF 3, 158. 000 43, 611. 98
13. 81000 3, 158. 000 43, 611. 98
0570 613-00208 *2 Inch Electrical Conduit (Bored) (lnstall Only) 3, 000. 000 0. 000
LF 1, 730. 000 21,901. 80
12. 66000 1, 730. 000 21,901. 80
0575 613-00300 *3 Inch Electrical Conduit 118. 000 0. 000
LF 0. 000 0. 00
12. 66000 0. 000 0. 00
0580 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 300. 000 0. 000
LF 1, 956. 000 17,995. 20
9. 20000 1, 956. 000 17, 995. 20
0585 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 6, 300. 000 0. 000
LF 1, 956. 000 15, 198. 12
7.77000 1, 956. 000 15, 198. 12
0590 613-04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 000 0. 00
3, 370. 40000 0. 000 0. 00
0595 613-07011 *Pul | Box (11"x18"x12") 15. 000 0. 000
EACH 0. 000 0. 00
566. 00000 0. 000 0. 00
0600 613-07023 *Pul | Box (24"x36"x24") 7.000 0. 000
EACH 0. 000 0. 00
1, 162. 04000 0. 000 0. 00
0605 613-07029 *Pul | Box (24"x24"x12") 5. 000 0. 000
EACH 0. 000 0. 00
1, 019. 38000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19085-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
16, 914. 00000 0. 000 0.00
0615 613-20200 *Luminaire (Install Only) 15. 000 0. 000
EACH 0. 000 0. 00
178. 33000 0. 000 0. 00
0620 613-32350 *Light Standard Steel (35 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
3, 027. 00000 0. 000 0. 00
0625 613-40010 *Li ght Standard Foundati on 14. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0630 613-50150 *Secondary Service Pedestal 2.000 1. 000
EACH 1. 000 546. 00
546. 00000 2.000 1, 092. 00
0635 613-50210 *Tenporary Lighting 1. 000 0. 500
LS 0. 000 0. 00
86, 000. 00000 0. 500 43, 000. 00
0640 614-00011 *Sign Panel (dass I) 15. 000 0. 000
SF 0. 000 0. 00
28. 76000 0. 000 0. 00
0645 614-00012 *Sign Panel (dass I1) 18. 000 0. 000
SF 0. 000 0. 00
29. 91000 0. 000 0. 00
0650 614-00013 *Sign Panel (Oass 1) 1, 596. 000 0. 000
SF 0. 000 0. 00
25. 31000 0. 000 0. 00
0655 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 230. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
36. 82000 0. 000 0. 00
0660 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
37, 870. 00000 0. 000 0. 00
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PCN: 19085- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
46, 202. 00000 0. 000 0.00
0670 614-41800 *Monot ube Overhead Sign Bridge (18 Inch Dianmeter) 2. 000 0. 000
EACH 0. 000 0. 00
56, 000. 00000 0. 000 0. 00
0675 614-80385 Runble Strip 5, 793. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0685 614-85003 *| npact Attenuator (Low Maintenance) 1. 000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0. 00
0690 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 9, 700. 000 0. 000
LF 0. 000 0. 00
5. 06000 0. 000 0. 00
0695 621-00450 Det our Pavenent 16, 919. 000 0. 000
SY 13, 152. 000 341, 952. 00
26. 00000 13, 152. 000 341, 952. 00
0700 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 100 16, 200. 00
162, 000. 00000 0. 300 48, 600. 00
0705 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 200, 000. 00
400, 000. 00000 0. 500 200, 000. 00
0710 626-01103 *Public Information Services (Tier I11) 1. 000 0. 250
LS 0. 050 900. 00
18, 000. 00000 0. 300 5, 400. 00
0715 627-00008 *Modi fi ed Epoxy Pavenent Marking 115. 000 0. 000
GAL 0. 000 0. 00
137. 00000 0. 000 0. 00
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PON: 19085- BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0720 627-00013 *Paverent Marking Paint (H gh Build) 508. 000 35. 000
GAL 48. 000 2,741.76
57.12000 83. 000 4,740. 96
0725 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 282. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0730 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 5, 154. 000 0. 000
SF 0. 000 0. 00
18. 86000 0. 000 0. 00
0735 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00
28. 75000 0. 000 0. 00
0740 630- 00007 *Traffic Control Inspection 220. 000 8. 000
DAY 13. 000 1, 495. 00
115. 00000 21.000 2,415. 00
0745 630-00012 *Traffic Control Managenent 190. 000 12. 000
DAY 23. 000 18, 975. 00
825. 00000 35. 000 28, 875. 00
0750 630- 00015 *Uni formed Traffic Control Coordination 20. 000 0. 000
HOUR 0. 000 0. 00
15. 00000 0. 000 0. 00
0755 630- 00035 Enmergency Pull -off Area (Tenporary) 4.000 0. 500
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 500 7,500. 00
0760 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 000 0. 00
4, 200. 00000 0. 500 2,100. 00
0765 630- 00041 *Traf fic Incident Managenent Plan |nplenmentation 14. 000 0. 500
MON 0. 000 0. 00
1, 650. 00000 0. 500 825. 00
0770 630-80001 *Fl ashi ng Beacon (Portabl e) 18. 000 4. 500
EACH 0. 000 0. 00
1, 076. 00000 4. 500 4,842.00
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PCN: 19085- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 630-80341 *Construction Traffic Sign (Panel Size A) 61. 000 18. 500
EACH 8. 500 399. 50
47. 00000 27.000 1, 269. 00
0780 630- 80342 *Construction Traffic Sign (Panel Size B) 85. 000 19. 500
EACH 2.000 94. 00
47. 00000 21.500 1, 010. 50
0785 630-80343 *Construction Traffic Sign (Panel Size O 31. 000 15. 000
EACH 0. 500 23.50
47. 00000 15. 500 728. 50
0790 630-80344 *Construction Traffic Sign (Special) 121. 000 48. 000
SF 12.500 312.50
25. 00000 60. 500 1,512.50
0795 630-80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 000 0. 00
5, 750. 00000 1. 500 8, 625. 00
0800 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 150. 00000 2.000 2, 300. 00
0805 630- 80360 *Drum Channel i zi ng Devi ce 224. 000 75. 000
EACH 37.000 1,877.38
50. 74000 112. 000 5, 682. 88
0810 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 75. 000 25. 000
EACH 0. 000 0. 00
46. 00000 25. 000 1, 150. 00
0815 630-80370 Concrete Barrier (Tenporary) 15, 000. 000 4, 537. 000
LF 1, 273. 500 12, 735. 00
10. 00000 5, 810. 500 58, 105. 00
0820 630- 80380 *Traffic Cone 500. 000 56. 500
EACH 0. 000 0. 00
11. 00000 56. 500 621. 50
0825 630-80393 *Stackabl e Vertical Panels 40. 000 20. 000
EACH 0. 000 0. 00
25. 00000 20. 000 500. 00
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PCN: 19085- BI D ESTI MATE RUN 12/ 21/ 2016
PRQIECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0830 630-85010 *| npact Attenuator (Tenporary) 4.000 1.500
EACH 0. 500 1,437.50
2, 875. 00000 2.000 5, 750. 00
0835 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
45, 000. 00000 0. 500 22,500. 00
0840 700-70010 F/ A M nor Contract Revisions 326, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70013 F/ A Concrete Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
F A 912. 300 912. 30
1. 00000 912. 300 912. 30
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PCN: 19085- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0002 10: 54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0885 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0890 700-70496 F/ A Lead Abatenent Wrk 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70589 F/ A Environnental Health & Safety Management 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700- 70595 F/ A DRB On-Dermand Commi ttee 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 625-00001 Const Surveying (Hour) CMD # 002 23.500 23. 500
HOUR 0. 000 0. 00
143. 75000 23. 500 3,378.13
1005 630-00003 Uniforned Traf Crl CMO # 003 17. 000 0. 000
HOUR 17. 000 1, 445. 00
85. 00000 17. 000 1, 445. 00
CAT 0200 CURRENT AMI  $10, 418, 483.46 $ 858,184.46 $ 1,162, 048. 85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0910 620-00005 Field Ofice (Special) 1. 000 0. 500
EACH 0. 000 0. 00
30, 000. 00000 0. 500 15, 000. 00
0915 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0920 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
CAT 0400 CURRENT AMI  $ 60, 600. 00 $ 25,000.00 $ 45, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 10, 479, 083. 46 $

883,184.46$ 1, 207, 648. 85



